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Mr. Martin Hestmark 
U. S. Environmental Protection Agency. Region VITI 
ATTN: Rocky Flats Pro-icct Manager, 8HWM-RI 
999 18th Street, Suite 500, 8Wh.I-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

This letter is in response to a letter from the U.S. Environmental Protection Agency (EPA), 
dated September 15, 1992, and a letter from the Colorado Department of Health (CDH), 
dated December 18, 1992, regarding the delay of Phase I RFYRI activities at the 750 and 
904 Pads located at Operahlc Unit (OU) So. 10. In the Rocky Flats Plant (RFP) 
Interagency Agreement (IAG), the 904 and 750 Pads are identified as Individual Hazardous 
Substance Sites (IHSS's) 213 and 214, respectively. Thc IAG delivery date for the Draft 
Phase I RFVRI Report for OU 10 is August 25, 1994. We wish to inform you that Phase I 
RFI/RI activities at these IHSS's will not be completed in time for incorporation inrc this 
draft report. These activities will he delayed as a result of (1) the pads will be needed to 
implement the IM/IRA at OU4, and (2) the lack of a disposal site allowing the waste to be 
removed. Both of these issues have been discussed with you in detail in connection with 
monthly Solar Ponds Remediation Project meetings and correspondence. Similarly, all 
subsequent IAG milestones for these IHSS's will be impacted by our inability to 
characterize the nature and cxtent of contamination. 

W e  are proposins a modification to work per Part 32 of the Rocky Flats Plant Interagency 
Agreement (IAG). This modification will consist of thc transfer of IHSS's 213 and 214 
from OU 10 to OU 4. Since these IHSS's are crucial to the success of the OU 4 IhUIRA, 
we believe that this transfer will enable us to more effcctjvely manage this effort. After 
your approval of the IHSS transfer, we will modify thc RFI/RI workplans at OU's 4 and 10. 
The modification for OU 10 will be to delete all references to IHSS's 213 and 214 from the 
Phase I R R R I  Workplan. With regard to OU 4, a technical memorandum will be prepared 
for these IHSS's based on thc Fin31 Phase I RFYRI Workplan for OU 10. This technical 
memorandum will be implemcnted once the waste has been removed. 
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Once THSS's 213 and 214 have been formally transferred, we will initiate discussions 
regarding extensions for associated IAG milestones, if required based on the more 
appropriate scope. 

Questions or concerns regarding this letter should be addressed to Bruce Thatcher of my 
staff at 966-3532. 

Sincerely, 

Enclosure 

cc wEnclosure: 
J. Hartman, AMTER, RFO 
M. McBride, AMFAS, RFO 
R. Schasshurger, ERD, RFO 
F. Lockhart, ERD, RFO 
S. Surovchak, ERD, RFO 
M. Karol, AMFO, RFO 
T. Lukow, WPD, RFO 
M. R o y ,  OCC, RFO 
R. Benedctti, EG&G 
M. Amdt, EG&G 
G. Anderson, EG&G 
R. Ogg, EG&G 


